
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the City of Santa Fe Springs and in the unincorporated communities 
of East Los Angeles and South Whittier.

SUBJECT

August 07, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITY OF SANTA FE SPRINGS AND IN THE
UNINCORPORATED COMMUNITIES OF 

EAST LOS ANGELES AND SOUTH WHITTIER
(SUPERVISORIAL DISTRICTS 1 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0015166 – Whittier Boulevard Revitalization Project, construction of 
streetscape improvements, in the unincorporated community of East Los Angeles, for a change 
related to removal and relocation of electrical outlets, with an increase in the contract amount of 
$28,500, performed by Bitech Construction Company, Inc.; and 

•   Project ID No. RDC0015497 – Gunn Avenue and Du Page Avenue, et al., reconstruction and 
resurfacing of roadway pavement, in the City of Santa Fe Springs and in the unincorporated 
community of South Whittier, for a change related to removal and replacement of asphalt concrete 
pavement, with an increase in the contract amount of $15,000, performed by SHAWNAN.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0015166 and RDC0015497.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015166, with an increase in the contract amount of $28,500, is included in the 
First Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

Project ID No. RDC0015497, with an increase in the contract amount of $15,000, is included in the 
First and Fourth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 
Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
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the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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-1A- 

CHANGE IN WORK (APPROVE) 
August 7, 2012 
 
 
 
PROJECT ID NO. RDC0015166 – Whittier Boulevard Revitalization Project (in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor: Bitech Construction Company, Inc. 
 
Project Description: 
  
Construction of streetscape improvements. 
 
Change in Work: 

 
Remove and relocate electrical outlets $28,500.00 
 
Description of Change: 
 
In order to meet the intent of the project and complete the necessary streetscape 
improvements it is necessary to remove and relocate 70 electrical outlets that were 
installed at the base of the palm trees on Whittier Boulevard. 
 
The cost of this change will be negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Eight working days will be required because of this change.  
 
Financial Information: 
 
Funding for this change in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2012-13 Road Fund Budget. 



 

-1B- 

Revised Contract Amount: 
 
 Original contract amount  $2,150,367.00 
 Changes previously authorized  
    by your board  683,245.00 
 Changes in work previously authorized 
 under delegated authority  6,800.00 
 Change in work to be approved        28,500.00 
 
 Revised contract amount $2,868,912.00 
 
 Percent total change to original contract amount 33% 
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CHANGE IN WORK (APPROVE) 
August 7, 2012 
 
 
 
PROJECT ID NO. RDC0015497 – Gunn Avenue and Du Page Avenue, et al., (in the 
City of Santa Fe Springs and in the unincorporated community of South Whittier), 
Supervisorial Districts 1 and 4,  Contractor:  SHAWNAN 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement and the performance of other 
appurtenant work. 
 
Change in Work:  
 
Remove and replace additional sections of asphalt concrete pavement $15,000.00 
   
Description of Change: 
 
It is necessary to remove and replace additional sections of asphalt concrete pavement 
that have settled since the original plans were prepared.  This work is necessary to 
provide a level roadway surface.   
 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Five additional working days will be required because of this change. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  The City of Santa Fe Springs will finance its share of the cost of the 
project under a City Service Request.  This project is included in the First and Fourth 
Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 Road 
Fund Budget. 



 

-2B- 

Revised Contract Amount: 
  
 Original contract amount $2,546,767.05 

  Changes in work previously  
   approved by your board 235,427.00 
 Change in work to be approved     15,000.00 
 
 Revised contract amount $2,797,194.05 
 
Percent total change to original contract amount 9.8% 
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